MSL BTOP Project Timeline
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Hardware & Software
Installations (Feb-Ju

End-to-end Maintenance and Support (Jan 2011- June 2013)

Missoula Mobile PCC (Operational by June 2011)

Librarian FTE Support (North Valley, Miles City, Polson, Ronan, Laurel) (Hiring beginning Jan 2011) /

/
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E-rate Consultation (Consulting Phase: March 2011-June 2013, Application Phase: Dec 2011-

Accessibility Upgrades/ Renovations (Bicentennial, Linc
April 2011-June 2012)

Outreach Campaign (June 2011-Dec 2012)

Coordinate with Partners (AARP, DPHHS, MTDA: Jan 2011-June 2013)

-

Expand/ Upgrade Broadband at 29 sites (April 2011-March 2013)

Library Technology Trainer (July 2011-June 2013)

-
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